DEPARTMENT OF THE NAVY
ENGINEERING FIELD ACTIVITY, WEST
NAVAL FACILITIES ENGINEERING COMMAND
2001 JUNIPERO SERRA BOULEVARD, SUITE 600
DALY CITY, CALIFORNIA 94014-1976 IN REPLY REFER TO :

12 June 2003

From: Commanding Officer, Engineering Field Activity West, Naval Facilities
Engineering Command

To: Distribution

Subj: DRAFT ANNUAL AMENDMENT TO THE SITE MANAGEMENT PLAN
(SMP), NAVAL WEAPONS STATION SEAL BEACH DETACHMENT
CONCORD, CALIFORNIA

Encl: (1) Draft Annual Amendment to the Site Management Plan (SMP), Naval
Weapons Station Seal Beach Detachment Concord, Concord, California (June 12,
2003)

1. In accordance with Section 12.4 of the Federal Facility Agreement (FFA), enclosure
(1) 1s forwarded for your review and comment. Enclosure (1) is a primary document and
in accordance with Section 12.4 (a) of the FFA, your review is to be completed and
comments submitted to the Navy no later than thirty (30) calendar days following receipt
of this draft amendment to the SMP. Therefore, Agency review comments are requested
by Monday, 14 July 2003.

2. The discussions held between Mr. Phillip Ramsey of the US Environmental Protection
Agency (EPA), Mr. Jim Pinasco of the California Environmental Protection Agency’s
Department of Toxic Substances Control (DTSC), Mr. Laurent Meillier of the California
Regional Water Quality Control Board (CRWQCB), San Francisco Bay Region; and the
undersigned during the development of the enclosed draft amendment were both fruitful
and appreciated. As required under Section 12.4 of the FFA, the following is a summary
of proposed extensions or other Milestone changes that have been incorporated into the
enclosed draft SMP amendment. (Note: for convenience, the numbers in parentheses
indicate the SMP “ID” or line number for the document):

a. Submission of the Final Five-Year Periodic Review Assessment Report for the
Litigation Area (2) is extended from 25 April 2003 (the date set in the Navy’s
extension request of 7 February 2003) to 27 June 2003. This extension was
necessary to accommodate reviews of the final changes to ensure compliance with
the agreed resolution of the Draft Final document that was in informal dispute.

b. Submission of the Draft Field Sampling Plan/Quality Assurance Project Plan
(SAP/QAPP) for the Litigation Area Data Gaps Technical Evaluation (8) was
extended from 14 February 2003 to 29 March 2003 per the Navy’s extension
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request letter of 7 February 2003. Since 29 March is a Saturday, the draft SMP
addendum shows 31 March, the following Monday. In general, the enclosed draft
SMP addendum moves delivery dates to the following Monday whenever FFA
review periods caused dates to fall on a weekend.

The 45-day expedited review and responses to comments (RTC) times for the
Litigation Area Draft Supplemental Feasibility Study (FS) report (30, 31) have
been changed to the standard FFA review periods of 60 days.

The submission date for the Revised Draft Final Record of Decision (ROD) for
the Site 1 Tidal Area Landfill (50) is extended from 2 May 2003 (the date set in
the Navy’s extension request of 7 February 2003) to 27 June 2003. The
additional time is requested to allow incorporation of relatively recent Navy
guidance regarding Land Use Controls (LUCs), as well as completion of technical
changes to respond to agencies comments.

The submission date for the Draft Remedial Design for the Site 1 Tidal Area
Landfill (56) is extended from 16 June 2003 (the date set in the Navy’s extension
request of 7 February 2003) to 26 August 2003 in order to incorporate design
changes brought about by any comments on the Revised Draft Final ROD.

The submission date for the Draft FSP/QAPP Groundwater Study for the Site 1
Tidal Area Landfill (83) is extended from 30 January 2003 to 29 December 2003.

The submission date for the RTC on the Revised Draft Final Ecological Risk
Assessment (ERA) for the Tidal Area Sites 2, 9, and 11 (135) is extended from 19
May 2003 (the date set in the Navy’s extension request of 7 February 2003) to 27
June 2003. This extension is needed to allow Navy incorporation of feedback
received from the agencies during meetings held 13 May and 3 June 2003 to
discuss the Navy’s proposed RTC.

The submission dates for the Tidal Area Sites Revised Draft Final RI Report
(137) and Final Revised RI Report (138) are extended to accommodate the
delayed completion of the RTC on the Revised Draft Final ERA that must
precede these activities.

The submission date for the Revised Draft Final ROD Inland Area Sites 13 and 17
(190) is extended from 29 January 2003 (the due date per US EPA’s letter of 16
January 2003) to 25 November 2003 due to the need to collect additional
groundwater samples for perchlorate analysis to resolve the informal dispute
regarding this ROD. Activities associated with this sampling have been inserted
into the draft SMP addendum (lines 177 to 188).
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The submission date for the Draft Final FS Report and RTC for Inland Area Site
27 (237) is extended from 15 April 2003 (the date set in the Navy’s extension
request of 7 February 2003) to 27 June 2003.

The submission date for the RTC on the Draft RI Report for SWMUs 2, 5, 7, and
18 (346) was established as 15 March 2003 per the Navy’s extension request of 7
February 2003. Submission of the Draft Final RI Report (355) is extended from
15 August 2003 (the date set in the Navy’s extension request of 7 February 2003)
to 14 June 2004. The additional time is requested to allow completion of the soil
gas survey to be conducted and incorporation of those results into the Draft Final
RI report.

In the its extension request letter to EPA dated 20 December 2002, the Navy
requested and was subsequently granted a 60-day extension for submission of the
Site 31 (AOC-1) Time Critical Removal Action (TCRA) Summary Report (411)
that extended the delivery date from 9 January 2003 to 10 March 2003. The
document was submitted on time. However, because supplemental groundwater
and soil sampling results were not yet available, it was agreed that separate
summary reports for each would be submitted. Therefore, the Supplemental Soil
Sampling Summary Report (412) and Supplemental Groundwater Sampling
Summary Report (415) were added to the SMP. While the Supplemental Soil
Sampling Summary Report (412) was submitted by its 24 March 2003 deadline,
the groundwater report (415) could not be due to delays in field sampling due to
wet site conditions. The proposed schedule reflects a due date of 26 September
2003 that allows for the two rounds of groundwater samples to be collected.

Submission of the Draft Community Relations Plan (489) was extended, as agreed
to with EPA, from 19 January 2003 to 17 April 2003. The plan was submitted 16
April 2003.

In addition to the milestone changes given or proposed in a. through m. above, the
draft SMP addendum also contains changes to milestones for the documents or
activities that are dependent on the above changes. For instance, an extension in
time for preparing a FSP/QAPP would necessarily impact the fieldwork and
resulting investigation report. As the SMP has now been entered into project
management software (MicroSoft Project Planner®), assessing the impacts of
delays or accelerations in the schedule become simple. This will facilitate SMP
discussions and decision-making among the agencies.
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4. If there are any questions or comments regarding the enclosure (1), please contact the
undersigned at Telephone No. 650-746-7451.

Sincerely

STEPHEN F. TYAHLA, P.E., CHMM
By Direction

Distribution:

U.S. Environmental Protection Agency, Region 9 (Attn: Mr. Phillip A. Ramsey)

U.S. Environmental Protection Agency, Region 9 (Attn: Sonce de Vries)

U.S. Environmental Protection Agency, Region 9 (Attn: David Cooper)

U.S. Fish and Wildlife Services (Attn: James Haas) (w/o encl)

National Oceanic and Atmospheric Administration (Attn: Denise Klimas) (w/o encl)

National Oceanic and Atmospheric Administration (Attn: Laurie Sullivan) (w/o encl)

California Department of Toxic Substances Control Region 1 (Attn: Jim Pinasco)

California Department of Toxic Substances Control Region 1 (Attn: John Christopher)
(w/o encl)

California Department of Toxic Substances Control Region 1 (Attn: Patricia Ryan)

California Regional Water Quality Control Board, SFBAY (Attn: Laurent Meillier)

California Department of Fish and Game (Attn: Jim Hardwick) (w/o encl)

Cal/EPA Integrated Waste Management Board Permitting & Enforcement Division
(Attn: Chris Fong) (w/o encl)

Contra Costa County Environmental Health, LEA (Attn: Agnes T. Vinluan) (w/o encl)

CNRSW (Attn: Theresa Morley)

Naval Weapons Station Seal Beach (Attn: David Baillie)

Naval Weapons Station Seal Beach (Attn: Gregg Smith)

Restoration Advisory Board (RAB) Co-Chair (Attn: Ms. Mary Lou Williams)

Copy to:

RAB Member Marcus O’Connell
RAB Member David Griffith
RAB Member Ed McGee

RAB Member Mario Menesini
RAB Member Ray O’Brien
RAB Member Igor O. Skaredoff
RAB Member Gene Sylls

RAB Member Gay Tanasescu
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RAB Member Christopher Boyer

Tech Law, Inc. (Attn: Hilary Waites)

EFD Southwest (3) (Diane Silva- Admin Record/IR/Base copy)
Weston Solutions (Attn: Claudette Altamirano)

TtEMI San Francisco (Attn: Joanna Canepa)

EFA West (Attn: Tony Tactay)



DRAFT NWS Seal Beach Detachment Concord 12 June 2003
DRAFT Annual Amendment
Site Management Plan (SMP) Schedule
ID |Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)
1 |LITIGATION AREA SITES 3, 4, 5, 6, 25, 26, & 28 1279 days Mon 3/31/03 Wed 2/20/08
2 Final 5-Year Periodic Review Assessment & RTC on DF 0 edays Fri 6/27/03 Fri 6/27/03 Navy|Secondary
3 Prepare Draft Post-remedial Action Monitoring Plan 200 edays Mon 9/8/03 Fri 3/26/04 |2FS+73 edays Navy | Secondary
4 Draft Post-remedial Action Monitoring Plan 0 edays Fri 3/26/04 Fri 3/26/04 3 Navy | Secondary
5 Agency Comments on Draft Post-remedial Action Monitoring Plan 60 edays Fri 3/26/04 Tue 5/25/04 |4 Agencies Secondary
6 Prepare RTC and Final Post-remedial Action Monitoring Plan 62 edays Tue 5/25/04 Mon 7/26/04 5 Navy  Secondary
7 Final Post-remedial Action Monitoring Plan 0 edays Mon 7/26/04 Mon 7/26/04 6 Navy | Secondary
8 Draft FSP/QAPP - Data Gaps Technical Evaluation 0 edays Mon 3/31/03 Mon 3/31/03 Navy Secondary
9 Agency Comments Draft FSP/QAPP - Data Gaps Technical Evaluation 60 edays Mon 3/31/03 Fri 5/30/03 8 Agencies Secondary
10 Prepare RTC on Draft FSP/QAPP - Data Gaps Technical Evaluation 60 edays Fri 5/30/03 Tue 7/29/03 |9 Navy | Secondary
11 RTC on Draft FSP/QAPP - Data Gaps Technical Evaluation 0 edays Tue 7/29/03 Tue 7/29/03 |10 Navy | Secondary
12 Prepare Final FSP/QAPP - Data Gaps Technical Evaluation 30 edays Tue 7/29/03 Thu 8/28/03 11 Navy | Secondary
13 Final FSP/QAPP - Data Gaps Technical Evaluation 0 edays Thu 8/28/03 Thu 8/28/03 |12 Navy | Secondary
14 Field Work- Data Gaps Technical Evaluationn 30 days Thu 9/11/03 Wed 10/22/03 13FS+14 edays Navy  Secondary
15 Prepare Draft Data Gaps Technical Memo 100 edays Wed 10/22/03 Fri 1/30/04 |14 Navy | Secondary
16 Draft Data Gaps Technical Memo 0 edays Fri 1/30/04 Fri 1/30/04 15 Navy | Secondary
17 Agency Comments Draft Supplemental Data Gaps Technical Memo 60 edays Fri 1/30/04 Tue 3/30/04 16 Agencies| Secondary
18 Prepare RTC on Draft Data Gaps Technical Memo 62 edays Tue 3/30/04 Mon 5/31/04 17 Navy | Secondary
19 RTC on Draft Supplemental Data Gaps Technical Memo 0 edays Mon 5/31/04 Mon 5/31/04 18 Navy| Secondary
20 Prepare Final Data Gaps Technical Memo 30 edays Mon 5/31/04 Wed 6/30/04 |19 Navy | Secondary
21 Final Data Gaps Technical Memo 0 edays Wed 6/30/04 Wed 6/30/04 |20 Navy | Secondary
22 Draft 5-Year Periodic Review Assessment #2 0 edays Mon 10/22/07 Mon 10/22/07 Navy | Secondary
23 Agency Comments Draft 5-Year Periodic Review Assessment #2 60 edays Mon 10/22/07 Fri 12/21/07 22 Agencies Secondary
24 Prepare RTC Draft 5-Year Periodic Review Assessment #2 31 edays Fri 12/21/07 Mon 1/21/08 23 Navy  Secondary
25 RTC Draft 5-Year Periodic Review Assessment #2 0 edays Mon 1/21/08 Mon 1/21/08 24 Navy | Secondary
26 Prepare Final 5-Year Periodic Review Assessment #2 30 edays Mon 1/21/08 Wed 2/20/08 |25 Navy | Secondary
27 Final 5-Year Periodic Review Assessment #2 0 edays Wed 2/20/08 Wed 2/20/08 |26 Navy | Secondary
28 Prepare Draft Supplemental FS Report 162 edays Wed 8/6/03 Thu 1/15/04 2FS+40 edays Navy  Secondary
Notes: Page 1 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003

1 The Navy and EPA do not agree on whether Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).
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ID |Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)

29 Draft Supplemental FS Report 0 edays Thu 1/15/04 Thu 1/15/04 28 Navy Secondary

30 Agency Comments Draft Supplemental FS Report 60 edays Thu 1/15/04 Mon 3/15/04 29 Agencies Secondary

31 Prepare RTC and Draft Final Supplemental FS Report 60 edays Mon 3/15/04 Fri 5/14/04 |30 Navy | Secondary

32 RTC and Draft Final Supplemental FS Report 0 edays Fri 5/14/04 Fri 5/14/04 31 Navy | Secondary

33 Final Supplemental FS Report 0 edays Tue 6/15/04 Tue 6/15/04 |32FS+32 edays Navy | Secondary

34 Prepare Draft Proposed Plan 90 edays Tue 6/15/04 Mon 9/13/04 33 Navy  Primary

35 Draft Proposed Plan 0 edays Mon 9/13/04 Mon 9/13/04 34 Navy|Primary

36 Agency Comments on Draft Proposed Plan 30 edays Mon 9/13/04 Wed 10/13/04 35 Agencies Primary

37 Prepare RTC and Draft Final Proposed Plan 30 edays Wed 10/13/04 Fri 11/12/04 36 Navy | Primary

38 RTC and Draft Final Proposed Plan 0 edays Fri 11/12/04 Fri 11/12/04 37 Navy | Primary

39 Final Proposed Plan 0 edays Mon 11/29/04 Mon 11/29/04 38FS+17 edays Navy Primary

40 Proposed Plan Public Comment Period 30 edays Mon 11/29/04 Wed 12/29/04 |39 Navy | Primary

41 Prepare Draft ROD 30 edays Wed 12/29/04 Fri 1/28/05 40 Navy  Primary

42 Draft ROD 0 edays Fri 1/28/05 Fri 1/28/05 41 Navy|Primary

43 Agency Comments Draft ROD 31 edays Fri 1/28/05 Mon 2/28/05 42 Agencies Primary

44 Prepare RTC and Draft Final ROD 30 edays Mon 2/28/05 Wed 3/30/05 43 Navy  Primary

45 Draft Final ROD and RTC 0 edays Wed 3/30/05 Wed 3/30/05 44 Navy|Primary

46 Final ROD 0 edays Thu 4/14/05 Thu 4/14/05 45FS+15 edays Navy | Primary

ar ROD Signature 0 edays Fri 4/29/05 Fri 4/29/05 46FS+15 edays Both | Primary

48

4 |SITE 1 TIDAL AREA LANDFILL 1558 days Fri 6/27/03 Mon 6/15/09

S0 Issue Revised Draft Final Record of Decision (ROD) 0 edays Fri 6/27/03 Fri 6/27/03 Navy|Primary

51 Agency Comments on Revised Draft Final ROD 60 edays Fri 6/27/03 Tue 8/26/03 50 Agencies Primary

52 Resolve Agency and Public Comments 30 edays Tue 8/26/03 Thu 9/25/03 |51 Navy  Primary

53 Prepare Final ROD 21 edays Thu 9/25/03 Thu 10/16/03 |52 Navy | Primary

54 Final ROD issued for signatures 0 edays Thu 10/16/03 Thu 10/16/03 53 Navy|Primary

55 Prepare Draft Remedial Design-Landfill Cap 60 edays Fri 6/27/03 Tue 8/26/03 |50 Navy Primary

56 Draft Remedial Design 0 edays Tue 8/26/03 Tue 8/26/03 |55 Navy Primary

57 Agency Comments on Draft Remedial Design 62 edays Tue 8/26/03 Mon 10/27/03 56 Agencies' Primary

58 Prepare Pre-Final Remedial Design and RTC- Cap 60 edays Mon 10/27/03 Fri 12/26/03 57 Navy  Primary

59 Pre-Final Remedial Design and RTC- Cap 0 edays Fri 12/26/03 Fri 12/26/03 |58 Navy | Primary

60 Agency Comments - Pre-Final Remedial Design 45 edays Fri 12/26/03 Mon 2/9/04 59 Agencies Primary

61 Prepare Final RD and RTC- Cap 45 edays Mon 2/9/04 Thu 3/25/04 60 Navy | Primary

62 Final RD and RTC - Cap 0 edays Thu 4/8/04 Thu 4/8/04 61FS+14 edays Navy | Primary

63 Prepare Draft Remedial Action Work Plan & Schedule- Cap 32 edays Thu 4/8/04 Mon 5/10/04 62 Navy  Primary

Notes: Page 2 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003

1 The Navy and EPA do not agree on whether Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).
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ID |Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)

64 Draft Remedial Action Work Plan & Schedule- Cap 0 edays Mon 5/10/04 Mon 5/10/04 63 Navy|Primary

65 Agency Comments on the Draft RA Work Plan & Schedule- Cap 60 edays Mon 5/10/04 Fri 7/9/04 64 Agencies| Primary

66 Prepare Final RA Work Plan & Schedule and RTC- Cap 60 edays Fri 7/9/04 Tue 9/7/04 65 Navy | Primary

67 Final RA Work Plan & Schedule and RTC- Cap 0 edays Tue 9/7/04 Tue 9/7/04 66 Navy | Primary

68 Perform Remedial Action for Cap 550 edays Mon 12/13/04 Fri 6/16/06 67FS+97 edays Navy Primary

69 Complete Remedial Action for Cap 0 edays Fri 6/16/06 Fri 6/16/06 68 Navy | Primary

70 Prepare Draft O&M Plan- Cap 60 edays Mon 12/27/04 Fri 2/25/05 67FS+111 edays Navy  Secondary
71 Draft O&M Plan- Cap 0 edays Fri 2/25/05 Fri 2/25/05 70 Navy Secondary
72 Agency Comments - Draft O&M Plan- Cap 60 edays Fri 2/25/05 Tue 4/26/05 71 Agencies Secondary
73 Prepare Draft Final O&M Plan and RTC- Cap 62 edays Tue 4/26/05 Mon 6/27/05 72 Navy | Secondary
74 Draft Final O&M Plan and RTC- Cap 0 edays Mon 6/27/05 Mon 6/27/05 73 Navy | Secondary
7S Final O&M Plan- Cap 0 edays Thu 7/28/05 Thu 7/28/05 74FS+31 edays Navy| Secondary
76 Implement O&M- Cap 0 edays Fri 6/16/06 Fri 6/16/06 69,75 Navy Secondary
7 Prepare Draft Land Use Control Remedial Design (LUC RD) 60 edays Mon 2/9/04 Fri 4/9/04 60 Navy | Secondary
78 Draft LUC RD 0 edays Thu 4/15/04 Thu 4/15/04 77 Navy| Secondary
79 Agency Comments on Draft LUC RD 60 edays Thu 4/15/04 Mon 6/14/04 78 Agencies| Secondary
80 Prepare Final LUC RD and RTC on Draft 91 edays Mon 6/14/04 Mon 9/13/04 79 Navy | Secondary
81 Final LUC RD and RTC on Draft 0 edays Mon 9/13/04 Mon 9/13/04 80 Navy | Secondary
82 Prepare Draft FSP/QAPP Groundwater (GW) Study 60 edays Thu 10/30/03 Mon 12/29/03 Navy | Primary

8 Draft FSP/QAPP GW Study 0 edays Mon 12/29/03 Mon 12/29/03 82 Navy Primary

84 Agency Comments - Draft FSP/QAPP GW Study 60 edays Mon 12/29/03 Fri 2/27/04 |83 Agencies| Primary

85 Prepare Draft Final FSP/QAPP and RTC GW Study 60 edays Fri 2/27/04 Tue 4/27/04 84 Navy | Primary

86 Draft Final FSP/QAPP and RTC GW Study 0 edays Tue 4/27/04 Tue 4/27/04 |85 Navy | Primary

87 Final FSP/QAPP GW Study 0 edays Thu 5/27/04 Thu 5/27/04 | 86FS+30 edays Navy | Primary

8 Implement GW Sampling 60 edays Thu 5/27/04 Mon 7/26/04 |87 Navy | Primary

89 Prepare Draft GW Study Report 122 edays Mon 7/26/04 Thu 11/25/04 |88 Navy | Primary

0 Draft GW Study Report 0 edays Thu 11/25/04 Thu 11/25/04 89 Navy | Primary

91 Agency Comments on Draft GW Study Report 60 edays Thu 11/25/04 Mon 1/24/05 90 Agencies Primary

92 Prepare Draft Final GW Study Report and RTC 60 edays Mon 1/24/05 Fri 3/25/05 |91 Navy | Primary

3 Draft Final GW Study Report and RTC 0 edays Fri 3/25/05 Fri 3/25/05 92 Navy Primary

94 Final GW Study Report 0 edays Mon 4/25/05 Mon 4/25/05 93FS+31 edays Navy|Primary

95 Prepare Draft Feasibility Study for GW 60 edays Mon 4/25/05 Fri 6/24/05 |94 Navy | Primary

9% Draft Feasibility Study for GW 0 edays Fri 6/24/05 Fri 6/24/05 95 Navy|Primary

97 Agency Comments on Draft FS for GW 60 edays Fri 6/24/05 Tue 8/23/05 96 Agencies Primary

%8 Prepare Draft Final Feasibility Study for GW and RTC 62 edays Tue 8/23/05 Mon 10/24/05 97 Navy  Primary

9 Draft Final Feasibility Study of GW and RTC 0 edays Mon 10/24/05 Mon 10/24/05 98 Navy|Primary
100 Final Feasibility Study for GW 0 edays Wed 11/23/05 Wed 11/23/05 99FS+30 edays Navy | Primary
101 Prepare Draft Proposed Plan GW 61 edays Wed 11/23/05 Mon 1/23/06 100 Navy  Primary

102 Draft Proposed Plan GW 0 edays Mon 1/23/06 Mon 1/23/06 |101 Navy Primary
103 Agency Comments on Draft Proposed Plan GW 60 edays Mon 1/23/06 Fri 3/24/06 102 Agencies Primary
Notes: Page 3 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003

1 The Navy and EPA do not agree on whether Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).
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ID |Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)

104 Prepare RTC and Draft Final Proposed Plan GW 60 edays Fri 3/24/06 Tue 5/23/06 103 Navy  Primary

105 Draft Final Proposed Plan and RTC GW 0 edays Tue 5/23/06 Tue 5/23/06 104 Navy Primary
106 Final Proposed Plan for Public Review GW 0 edays Thu 6/22/06 Thu 6/22/06 |105FS+30 edays Navy | Primary
107 Proposed Plan Public Comment Period- GW 32 edays Thu 6/22/06 Mon 7/24/06 106 Navy  Primary

108 Prepare Draft Record of Decision (ROD) GW 30 edays Mon 7/24/06 Wed 8/23/06 107 Navy  Primary

109 Draft ROD GW 0 edays Wed 8/23/06 Wed 8/23/06 108 Navy|Primary
110 Agency Comments on Draft ROD GW 61 edays Wed 8/23/06 Mon 10/23/06 109 Agencies Primary

11 RTC and Draft Final ROD GW 60 edays Mon 10/23/06 Fri 12/22/06 110 Navy  Primary

112 Final GW ROD for Signatures 0 edays Mon 1/22/07 Mon 1/22/07 111FS+31 edays Navy|Primary
113 Prepare Draft Remedial Design (RD) or Monitoring Plan for GW 60 edays Mon 1/22/07 Fri 3/23/07 112 Navy | Primary

114 Draft RD or Monitoring Plan for GW 0 edays Fri 3/23/07 Fri 3/23/07 113 Navy|Primary
115 Agency Comments on Draft Remedial Design or Monitoring Plan for GW 60 edays Fri 3/23/07 Tue 5/22/07 |114 Agencies| Primary

116 Prepare RTC and Pre-Final RD or Monitoring Plan for GW 62 edays Tue 5/22/07 Mon 7/23/07 115 Navy | Primary

17 Pre-Final RD or Monitoring Plan for GW and RTC 0 edays Mon 7/23/07 Mon 7/23/07 116 Navy|Primary
118 Agency Review of Pre-Final RD or Monitoring Plan for GW 45 edays Mon 7/23/07 Thu 9/6/07 1117 Agencies Primary

119 Prepare RTC and Final RD or Monitoring Plan for GW 32 edays Thu 9/6/07 Mon 10/8/07 118 Navy  Primary

120 Final RD or Monitoring Plan for GW 0 edays Mon 10/22/07 Mon 10/22/07 ' 119FS+14 edays Navy Primary
121 Commence Remedial Action or Monitoring for GW 0 edays Fri 12/21/07 Fri 12/21/07 120FS+60 edays Navy | Primary
122 Perform Remedial Action for GW 180 edays Fri 12/21/07 Wed 6/18/08 121 Navy  Primary

123 Remedial Action for GW Complete 0 edays Wed 6/18/08 Wed 6/18/08 122 Navy Primary
124 Prepare Draft GW RA Project Summary Report 152 days Wed 6/18/08 Thu 1/15/09 |123 Navy Secondary
125 Draft GW RA Summary Report 0 edays Thu 1/15/09 Thu 1/15/09 124 Navy| Secondary
126 Agency Comments on the Draft Proj. Summary Report 60 edays Thu 1/15/09 Mon 3/16/09 125 Agencies Secondary
127 Prepare RTC and Draft Final Proj. Summary Report for GW 60 edays Mon 3/16/09 Fri 5/15/09 126 Navy  Secondary
128 Final Remedial Action Proj. Summary Report 0 edays Mon 6/15/09 Mon 6/15/09 127FS+31 edays Navy| Secondary
129 Site 1 Tidal Area Landfill Complete 0 edays Mon 6/15/09 Mon 6/15/09 128 Both

130

131 [TIDAL AREA SITES 2, 9, AND 11 1507 days = Wed 1/30/02 Mon 11/5/07

132 Revised Draft Final Ecological Risk Assessment (ERA) Report 0 edays Wed 1/30/02 Wed 1/30/02 Navy | Secondary
133 Agency Comments Revised Draft Final ERA 0 edays Thu 5/23/02 Thu 5/23/02 Agencies Secondary
134 Prepare RTC on Revised Draft Final ERA 400 edays Thu 5/23/02 Fri 6/27/03 133 Navy  Secondary
135 RTC on Revised Draft Final ERA 0 edays Fri 6/27/03 Fri 6/27/03 134 Navy|Secondary
136 Prepare Revised Draft Final Rl Report 42 edays Fri 6/27/03 Fri 8/8/03 135 Navy Primary
137 Revised Draft Final RI Report 0 edays Fri 8/8/03 Fri 8/8/03 136 Navy|Primary
138 Final Revised RI Report 0 edays Tue 10/7/03 Tue 10/7/03 137FS+60 edays Navy Primary
Notes: Page 4 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003

1 The Navy and EPA do not agree on whether Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).
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DRAFT Annual Amendment
Site Management Plan (SMP) Schedule
ID |Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)

139 Prepare Draft FS 120 edays Tue 10/7/03 Wed 2/4/04 |138 Navy Primary

140 Draft FS 0 edays Wed 2/4/04 Wed 2/4/04 |139 Navy Primary
141 Agency Comments Draft FS 61 edays Wed 2/4/04 Mon 4/5/04 140 Agencies' Primary

142 Prepare RTC and Draft Final FS 60 edays Mon 4/5/04 Fri 6/4/04 141 Navy  Primary

143 Draft Final FS and RTC 0 edays Fri 6/4/04 Fri 6/4/04 142 Navy | Primary
144 Final FS 0 edays Mon 7/5/04 Mon 7/5/04 143FS+31 edays Navy|Primary
145 Prepare Draft Proposed Plan 130 edays Mon 7/5/04 Fri 11/12/04 144 Navy | Primary

146 Draft Proposed Plan 0 edays Fri 11/12/04 Fri 11/12/04 145 Navy | Primary
147 Agency Comments on Draft Proposed Plan 60 edays Fri 11/12/04 Tue 1/11/05 |146 Agencies Primary

148 Prepare RTC and Draft Final Proposed Plan 62 edays Tue 1/11/05 Mon 3/14/05 147 Navy  Primary

149 Draft Final Proposed Plan and RTC 0 edays Mon 3/14/05 Mon 3/14/05 148 Navy|Primary
150 Final Proposed Plan 0 edays Wed 4/13/05 Wed 4/13/05 149FS+30 edays Navy Primary
151 Proposed Plan Public Comment Period 30 edays Wed 4/13/05 Fri 5/13/05 150 Navy  Primary

152 Prepare Draft ROD 31 edays Fri 5/13/05 Mon 6/13/05 151 Navy  Primary

153 Draft ROD 0 edays Mon 6/13/05 Mon 6/13/05 152 Navy|Primary
154 Agency Comments Draft ROD 60 edays Mon 6/13/05 Fri 8/12/05 153 Agencies' Primary

155 Prepare RTC and Draft Final ROD 60 edays Fri 8/12/05 Tue 10/11/05 154 Navy  Primary

156 Draft Final ROD and RTC 0 edays Tue 10/11/05 Tue 10/11/05 155 Navy | Primary
157 Final ROD 0 edays Fri 11/11/05 Fri 11/11/05 156FS+31 edays Navy|Primary
158 ROD Signature 0 edays Fri 12/2/05 Fri 12/2/05 157FS+21 edays Both | Primary
159 Prepare Draft Remedial Design (RD) 45 edays Fri 12/2/05 Mon 1/16/06 158 Navy  Primary
160 Draft RD 0 edays Mon 1/16/06 Mon 1/16/06 |159 Navy Primary
161 Agency Comments Draft RD 60 edays Mon 1/16/06 Fri 3/17/06 160 Agencies' Primary

162 Prepare RTC and Pre-Final RD 60 edays Fri 3/17/06 Tue 5/16/06 161 Navy  Primary

163 Pre-Final RD and RTC 0 edays Tue 5/16/06 Tue 5/16/06 162 Navy | Primary
164 Agency Comments Pre-Final RD 45 edays Tue 5/16/06 Fri 6/30/06 163 Agencies Primary

165 Prepare RTC and Final RD 45 edays Fri 6/30/06 Mon 8/14/06 164 Navy  Primary

166 Final RD and RTC 0 edays Mon 8/28/06 Mon 8/28/06 165FS+14 edays Navy | Primary
167 Perform Remedial Action (RA) 161 edays Fri 10/27/06 Fri 4/6/07 | 166FS+60 edays Navy  Primary
168 Complete RA 0 edays Fri 4/6/07 Fri 4/6/07 167 Navy Primary
169 Prepare Draft RA Summary Report 60 edays Fri 4/6/07 Tue 6/5/07 168 Navy  Secondary
170 Draft RA Summary Report 0 edays Tue 6/5/07 Tue 6/5/07 |169 Navy Secondary
17 Agency Comments on Draft RA Summary Report 62 edays Tue 6/5/07 Mon 8/6/07 170 Agencies Secondary
172 Prepare RTC and Draft Final RA Summary Report 60 edays Mon 8/6/07 Fri 10/5/07 171 Navy | Secondary
173 Draft Final RA Summary Report 0 edays Fri 10/5/07 Fri 10/5/07 172 Navy | Secondary
174 Final RA Summary Report (Note- Land use controls, ongoing monitoring, 31 edays Fri 10/5/07 Mon 11/5/07 173 Navy|Secondary

& a 5-Year review may be necessary. These items will be added to the
SMP in the future, as warranted.)

175

176 [INLAND AREA SITES 13 AND 17 209 days = Wed 4/30/03 Mon 2/16/04

177 Draft SAP Addendum Perchlorate Sampling 0 edays Wed 4/30/03 Wed 4/30/03 Navy Primary
178 Agency Comments on Draft SAP Addendum 21 edays Wed 4/30/03 Wed 5/21/03 177 Agencies Primary
Notes: Page 5 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003

1 The Navy and EPA do not agree on whether Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).




DRAFT NWS Seal Beach Detachment Concord 12 June 2003
DRAFT Annual Amendment
Site Management Plan (SMP) Schedule
ID |Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)

179 Prepare RTC and Draft Final SAP Addendum 21 edays Wed 5/21/03 Wed 6/11/03 178 Navy Primary

180 Draft Final SAP Addendum and RTC 0 edays Wed 6/11/03 Wed 6/11/03 179 Navy|Primary
181 Final SAP Addendum 0 edays Wed 6/25/03 Wed 6/25/03 180FS+14 edays Navy|Primary
182 Perform Sampling, Analysis and Analyze Data 37 edays Wed 6/25/03 Fri 8/1/03 181 Navy | Secondary
183 Prepare Draft Supplemental Sampling Report 34 edays Fri 8/1/03 Thu 9/4/03 1182 Navy  Secondary
184 Draft Supplemental Sampling Report 0 edays Thu 9/4/03 Thu 9/4/03 183 Navy| Secondary
185 Agency Comments on Draft Supplemental Sampling Report 32 edays Thu 9/4/03 Mon 10/6/03 184 Agencies Secondary
186 Prepare RTC and Draft Final Supplemental Sampling Report 30 edays Mon 10/6/03 Wed 11/5/03 185 Navy | Secondary
187 Draft Final Supplemental Sampling Report 0 edays Wed 11/5/03 Wed 11/5/03 186 Navy| Secondary
188 Final Supplemental Sampling Summary Report 0 edays Fri 12/5/03 Fri 12/5/03 187FS+30 edays Navy| Secondary
189 Prepare Revised Draft Final ROD 50 edays Mon 10/6/03 Tue 11/25/03 185 Navy Primary

190 Revised Draft Final ROD 0 edays Tue 11/25/03 Tue 11/25/03 189 Navy | Primary
191 Agency Comments on Revised Draft Final ROD 30 edays Tue 11/25/03 Thu 12/25/03 |190 Agencies Primary

192 Prepare Revised Final ROD 32 edays Thu 12/25/03 Mon 1/26/04 1191 Navy Primary
193 Final Revised ROD 0 edays Mon 1/26/04 Mon 1/26/04 192 Navy Primary
194 ROD Signature (Note- Land use controls, ongoing monitoring, & a 0 edays Mon 2/16/04 Mon 2/16/04 193FS+21 edays Both Primary

5-Year review may be necessary. These items will be added to the SMP
in the future, as warranted.)

195

1% [INLAND AREA SITE 22 1000 days = Wed 2/12/03 ' Mon 12/11/06

197 Draft Supplemental RI Report 0 edays Wed 2/12/03 Wed 2/12/03 Navy Primary
198 Agency Comments on Draft Supplemental Rl Report 63 edays Wed 2/12/03 Wed 4/16/03 197 Agencies Primary
199 Prepare RTC on Draft Supplemental Rl Report 61 edays Wed 4/16/03 Mon 6/16/03 198 Navy Primary

200 RTC on Draft Supplemental RI Report 0 edays Mon 6/16/03 Mon 6/16/03 199 Navy|Primary
201 Prepare Draft SAP Addendum for Supplemental RI- Arsenic 60 edays Mon 6/16/03 Fri 8/15/03 200 Navy | Primary

202 Draft SAP Addendum for Supplemental RI- Arsenic 0 edays Fri 8/15/03 Fri 8/15/03 201 Navy|Primary
203 Agency Comments on Draft SAP Addendum for Supplemental RI- Arsenic 60 edays Fri 8/15/03 Tue 10/14/03 202 Agencies Primary
204 Prepare RTC and Draft Final SAP Addendum for Supplemental RI- Arsenic 62 edays Tue 10/14/03 Mon 12/15/03 203 Navy | Primary
205 Draft Final SAP Addendum for Supplemental RI- Arsenic and RTC 0 edays Mon 12/15/03 Mon 12/15/03 204 Navy|Primary
206 Final SAP Addendum for Supplemental RI- Arsenic 0 edays Wed 1/14/04 Wed 1/14/04 |205FS+30 edays Navy  Primary
207 Perform field work, prepare Revised Draft Supplemental Rl Report 120 edays Wed 1/14/04 Thu 5/13/04 | 206 Navy | Primary
208 Revised Draft Supplemental Rl Report 0 edays Thu 5/13/04 Thu 5/13/04 207 Navy|Primary
Notes: Page 6 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003

1 The Navy and EPA do not agree on whether Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).




DRAFT NWS Seal Beach Detachment Concord 12 June 2003
DRAFT Annual Amendment
Site Management Plan (SMP) Schedule
ID |Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)
209 Agency Comments on Revised Draft Supplemental Rl Report 60 edays Thu 5/13/04 Mon 7/12/04 208 Agencies' Primary
210 Prepare RTC and Draft Final Supplemental Rl Report 60 edays Mon 7/12/04 Fri 9/10/04 209 Navy | Primary
211 Draft Final Supplemental Rl Report and RTC on Revised Draft 0 edays Fri 9/10/04 Fri 9/10/04 210 Navy | Primary
212 Final Supplemental Rl Report 0 edays Mon 10/11/04 Mon 10/11/04 211FS+31 edays Navy | Primary
213 Prepare Draft FS Report 172 edays Mon 10/11/04 Fri 4/1/05 212 Navy Primary
214 Draft FS Report 0 edays Fri 4/1/05 Fri 4/1/05 213 Navy|Primary
215 Agency Comments on Draft FS Report 60 edays Fri 4/1/05 Tue 5/31/05 214 Agencies Primary
216 Prepare RTC and Draft Final FS Report 62 edays Tue 5/31/05 Mon 8/1/05 215 Navy  Primary
217 Draft Final FS Report and RTC 0 edays Mon 8/1/05 Mon 8/1/05 216 Navy | Primary
218 Final FS Report 0 edays Wed 8/31/05 Wed 8/31/05 |217FS+30 edays Navy | Primary
219 Prepare Draft Proposed Plan 47 edays Wed 8/31/05 Mon 10/17/05 218 Navy  Primary
220 Draft Proposed Plan 0 edays Mon 10/17/05 Mon 10/17/05 219 Navy Primary
221 Agency Comments on Draft Proposed Plan 60 edays Mon 10/17/05 Fri 12/16/05 220 Agencies Primary
222 Prepare RTC and Draft Final Proposed Plan 60 edays Fri 12/16/05 Tue 2/14/06 221 Navy  Primary
223 Draft Final Proposed Plan and RTC 0 edays Tue 2/14/06 Tue 2/14/06 222 Navy|Primary
224 Final Proposed Plan 0 edays Thu 3/16/06 Thu 3/16/06 223FS+30 edays Navy Primary
225 Proposed Plan Public Comment Period 30 edays Wed 3/22/06 Fri 4/21/06 224FS+6 edays Navy  Primary
226 Prepare Draft ROD 31 edays Fri 4/21/06 Mon 5/22/06 225 Navy  Primary
221 Draft ROD 30 edays Mon 5/22/06 Wed 6/21/06 226 Navy|Primary
228 Agency Comments on Draft ROD 61 edays Wed 6/21/06 Mon 8/21/06 227 Agencies| Primary
229 Prepare RTC and Draft Final ROD 60 edays Mon 8/21/06 Fri 10/20/06 | 228 Navy | Primary
230 Draft Final ROD and RTC 0 edays Fri 10/20/06 Fri 10/20/06 |229 Navy Primary
231 Final ROD 0 edays Mon 11/20/06 Mon 11/20/06 230FS+31 edays Navy | Primary
232 ROD for Signature (Note- Land use controls, ongoing monitoring, & a 0 edays Mon 12/11/06 Mon 12/11/06 231FS+21 edays Navy Primary
5-Year review may be necessary. These items will be added to the SMP
in the future, as warranted.)
233
23 1INLAND AREA SITE 27 557 days Thu 10/31/02 Fri 12/17/04
235 Draft FS Report 0 edays Thu 10/31/02 Thu 10/31/02 Navy | Primary
236 Agency Comments on Draft FS Report 60 edays Thu 10/31/02 Mon 12/30/02 235 Agencies' Primary
237 Prepare RTC and Draft Final FS Report 199 edays Mon 12/30/02 Thu 7/17/03 236 Navy Primary
238 Draft Final FS Report and RTC 0 edays Thu 7/17/03 Thu 7/17/03 237 Navy | Primary
239 Final FS Report 0 edays Mon 8/18/03 Mon 8/18/03 238FS+32 edays Navy | Primary
240 Prepare Draft Proposed Plan 91 edays Mon 8/18/03 Mon 11/17/03 239 Navy  Primary
241 Draft Proposed Plan 0 edays Mon 11/17/03 Mon 11/17/03 240 Navy | Primary
242 Agency Comments on Draft Proposed Plan 60 edays Mon 11/17/03 Fri 1/16/04 241 Agencies Primary
243 Prepare RTC and Draft Final Proposed Plan 60 edays Fri 1/16/04 Tue 3/16/04 242 Navy Primary
244 Draft Final Proposed Plan and RTC 0 edays Tue 3/16/04 Tue 3/16/04 243 Navy|Primary
245 Final Proposed Plan 0 edays Thu 4/15/04 Thu 4/15/04 244FS+30 edays Navy|Primary
246 Proposed Plan Public Comment Period 30 edays Wed 4/21/04 Fri 5/21/04 245FS+6 edays Navy | Primary
247 Prepare Draft ROD 31 edays Fri 5/21/04 Mon 6/21/04 246 Navy  Primary
248 Draft ROD 0 edays Mon 6/21/04 Mon 6/21/04 247 Navy|Primary
Notes: Page 7 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003

1 The Navy and EPA do not agree on whether Post-ROD documents should

be considered primary or secondary documents (FFA 10.3(d)).




DRAFT NWS Seal Beach Detachment Concord 12 June 2003
DRAFT Annual Amendment
Site Management Plan (SMP) Schedule
ID |Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)
249 Agency Comments on Draft ROD 60 edays Mon 6/21/04 Fri 8/20/04 248 Agencies' Primary
250 Prepare RTC and Draft Final ROD 60 edays Fri 8/20/04 Tue 10/19/04 249 Navy  Primary
251 Draft Final ROD and RTC 0 edays Tue 10/19/04 Tue 10/19/04 250 Navy | Primary
252 Final ROD 0 edays Thu 11/18/04 Thu 11/18/04 251FS+30 edays Navy | Primary
253 ROD Signature (Note- Land use controls, ongoing monitoring, & a 0 edays Fri 12/17/04 Fri 12/17/04 |252FS+29 edays Navy Primary
5-Year review may be necessary. These items will be added to the SMP
in the future, as warranted.)
254
25 |INLAND AREA SITE 29 1875days = Tue 11/13/01 Wed 1/14/09
256 Draft FS Report 0 edays Tue 11/13/01 Tue 11/13/01 Navy|Primary
257 Agency Comments on Draft FS Report 131 edays Thu 11/15/01 Tue 3/26/02 256 Agencies| Primary
258 Prepare RTC and Draft Final FS Report 478 edays Tue 3/26/02 Thu 7/17/03 |257 Navy Primary
259 Draft Final FS Report and RTC 0 edays Thu 7/17/03 Thu 7/17/03 258 Navy Primary
260 Final FS Report 0 edays Mon 8/18/03 Mon 8/18/03 |259FS+32 edays Navy Primary
261 Prepare Draft Proposed Plan 59 edays Mon 8/18/03 Thu 10/16/03 260 Navy  Primary
262 Draft Proposed Plan 0 edays Thu 10/16/03 Thu 10/16/03 261 Navy | Primary
263 Agency Comments on Draft Proposed Plan 60 edays Thu 10/16/03 Mon 12/15/03 262 Agencies Primary
264 Prepare RTC and Draft Final Proposed Plan 60 edays Mon 12/15/03 Fri 2/13/04 263 Navy | Primary
265 Draft Final Proposed Plan and RTC 0 edays Fri 2/13/04 Fri 2/13/04 264 Navy Primary
266 Final Proposed Plan 0 edays Mon 3/15/04 Mon 3/15/04 265FS+31 edays Navy | Primary
267 Proposed Plan Public Comment Period 30 edays Sun 3/21/04 Tue 4/20/04 266FS+6 edays Navy | Primary
268 Prepare Draft ROD 30 edays Tue 4/20/04 Thu 5/20/04 267 Navy  Primary
269 Draft ROD 0 edays Thu 5/20/04 Thu 5/20/04 268 Navy|Primary
270 Agency Comments on Draft ROD 60 edays Thu 5/20/04 Mon 7/19/04 269 Agencies| Primary
271 Prepare RTC and Draft Final ROD 60 edays Mon 7/19/04 Fri 9/17/04 270 Navy  Primary
272 Draft Final ROD and RTC 0 edays Fri 9/17/04 Fri 9/17/04 271 Navy | Primary
273 Final ROD 0 edays Mon 10/18/04 Mon 10/18/04 272FS+31 edays Navy | Primary
274 ROD Signature 0 edays Wed 11/17/04 Wed 11/17/04 273FS+30 edays Navy Primary
275 Prepare Draft Remedial Design (RD) 222 edays Wed 11/17/04 Mon 6/27/05 274 Navy Primary
276 Draft RD 0 edays Mon 6/27/05 Mon 6/27/05 275 Navy | Primary
2 Agency Comments Draft RD 60 edays Mon 6/27/05 Fri 8/26/05 276 Agencies' Primary
278 Prepare RTC and Pre-Final RD 60 edays Fri 8/26/05 Tue 10/25/05 |277 Navy | Primary
279 Pre-Final RD and RTC 0 edays Tue 10/25/05 Tue 10/25/05 278 Navy|Primary
280 Agency Comments Pre-Final RD 45 edays Tue 10/25/05 Fri 12/9/05 279 Agencies| Primary
281 Prepare RTC and Final RD 45 edays Fri 12/9/05 Mon 1/23/06 280 Navy  Primary
282 Final RD and RTC 0 edays Mon 2/6/06 Mon 2/6/06 281FS+14 edays Navy|Primary
283 Perform Remedial Action (RA) 251 edays Tue 10/9/07 Mon 6/16/08 282FS+610 edays Navy Primary
284 Complete RA 0 edays Mon 6/16/08 Mon 6/16/08 283 Navy|Primary
Notes: Page 8 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003

1 The Navy and EPA do not agree on whether Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).




DRAFT NWS Seal Beach Detachment Concord 12 June 2003
DRAFT Annual Amendment
Site Management Plan (SMP) Schedule
ID |Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)

285 Prepare Draft RA Summary Report 60 edays Mon 6/16/08 Fri 8/15/08 284 Navy  Secondary
286 Draft RA Summary Report 0 edays Fri 8/15/08 Fri 8/15/08 285 Navy Secondary
287 Agency Comments on Draft RA Summary Report 60 edays Fri 8/15/08 Tue 10/14/08 |286 Agencies Secondary
288 Prepare RTC and Draft Final RA Summary Report 62 edays Tue 10/14/08 Mon 12/15/08 287 Navy  Secondary
289 Draft Final RA Summary Report 0 edays Mon 12/15/08 Mon 12/15/08 288 Navy | Secondary
290 Final RA Summary Report 30 edays Mon 12/15/08 Wed 1/14/09 289 Navy Secondary
291

2%2 ITAYLOR BOULEVARD BRIDGE - SITE 30 1831 days Thu 1/31/02 Mon 2/2/09

293 Draft Final Rl Report (Date is per Oct 02 SMP) 0 edays Thu 1/31/02 Thu 1/31/02 Navy | Primary
294 RTC on Draft Final Rl Report (Date is per Oct 02 SMP) 0 edays Mon 7/1/02 Mon 7/1/02 Navy | Primary
295 Draft Addendum to FSP/QAPP for Data Gaps (Date is per Oct 02 SMP) 0 edays Fri 12/20/02 Fri 12/20/02 Navy|Primary
296 Agency Comments on Draft Addendum to FSP/QAPP for Data Gaps (Date 0 edays Tue 2/18/03 Tue 2/18/03 Agencies [Primary

is per Oct 02 SMP)

297 Prepare RTC and Draft Final FSP/QAPP Addendum for Data Gaps 62 edays Tue 2/18/03 Mon 4/21/03 296 Navy Primary

298 Draft Final FSP/QAPP Addendum for Data Gaps 0 edays Mon 4/21/03 Mon 4/21/03 297 Navy|Primary
299 Final FSP/QAPP Addendum for Data Gaps 0 edays Wed 5/21/03 Wed 5/21/03 298FS+30 edays Navy Primary
300 Perform Field Work and Prepare Addendum to Draft Final Rl Report 61 edays Wed 8/20/03 Mon 10/20/03 299FS+91 edays Navy | Primary
301 Addendum to Draft Final RI Report 0 edays Mon 10/20/03 Mon 10/20/03 300 Navy | Primary
302 Final Rl Report 0 edays Wed 11/19/03 Wed 11/19/03 301FS+30 edays Navy|Primary
303 Prepare Draft FS Report 131 edays Wed 11/19/03 Mon 3/29/04 302 Navy Primary

304 Draft FS Report 0 edays Mon 3/29/04 Mon 3/29/04 303 Navy|Primary
305 Agency Comments on Draft FS Report 60 edays Mon 3/29/04 Fri 5/28/04 304 Agencies| Primary
306 Prepare RTC and Draft Final FS Report 60 edays Fri 5/28/04 Tue 7/27/04 |305 Navy | Primary
307 Draft Final FS Report 0 edays Tue 7/27/04 Tue 7/27/04 306 Navy | Primary
308 Final FS Report 0 edays Thu 8/26/04 Thu 8/26/04 |307FS+30 edays Navy  Primary
309 Prepare Draft Proposed Plan 120 edays Thu 8/26/04 Fri 12/24/04 308 Navy Primary

310 Draft Proposed Plan 0 edays Fri 12/24/04 Fri 12/24/04 309 Navy | Primary
311 Agency Comments on Draft Proposed Plan 60 edays Fri 12/24/04 Tue 2/22/05 |310 Agencies Primary
312 Prepare RTC and Draft Final Proposed Plan 62 edays Tue 2/22/05 Mon 4/25/05 311 Navy | Primary
313 Draft Final Proposed Plan and RTC 0 edays Mon 4/25/05 Mon 4/25/05 312 Navy|Primary
314 Final Proposed Plan 0 edays Thu 5/26/05 Thu 5/26/05 313FS+31 edays Navy Primary
315 Proposed Plan Public Comment Period 30 edays Wed 6/1/05 Fri 7/1/05 |314FS+6 edays Navy Primary

316 Prepare Draft ROD 31 edays Fri 7/1/05 Mon 8/1/05 315 Navy | Primary
317 Draft ROD 0 edays Mon 8/1/05 Mon 8/1/05 316 Navy Primary
318 Agency Comments on Draft ROD 60 edays Mon 8/1/05 Fri 9/30/05 317 Agencies| Primary
Notes: Page 9 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003

1 The Navy and EPA do not agree on whether Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).




DRAFT NWS Seal Beach Detachment Concord 12 June 2003
DRAFT Annual Amendment
Site Management Plan (SMP) Schedule
ID  |Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)

319 Prepare RTC and Draft Final ROD 60 edays Fri 9/30/05 Tue 11/29/05 318 Navy Primary
320 Draft Final ROD and RTC 0 edays Tue 11/29/05 Tue 11/29/05 319 Navy Primary
321 Final ROD 0 edays Fri 12/30/05 Fri 12/30/05 320FS+31 edays Navy | Primary
322 ROD Signature 0 edays Fri 1/20/06 Fri 1/20/06 321FS+21 edays Navy|Primary
323 Prepare Draft Remedial Design (RD) 122 edays Fri 1/20/06 Mon 5/22/06 322 Navy Primary

324 Draft RD 0 edays Mon 5/22/06 Mon 5/22/06 |323 Navy Primary
325 Agency Comments Draft RD 60 edays Mon 5/22/06 Fri 7/21/06 324 Agencies' Primary
326 Prepare RTC and Pre-Final RD 60 edays Fri 7/21/06 Tue 9/19/06 325 Navy  Primary
327 Pre-Final RD and RTC 0 edays Tue 9/19/06 Tue 9/19/06 326 Navy | Primary
328 Agency Comments Pre-Final RD 45 edays Tue 9/19/06 Fri 11/3/06 327 Agencies| Primary
329 Prepare RTC and Final RD 46 edays Fri 11/3/06 Tue 12/19/06 328 Navy  Primary
330 Final RD and RTC 0 edays Tue 1/2/07 Tue 1/2/07 329FS+14 edays Navy | Primary
331 Perform Remedial Action (RA) 252 edays Mon 11/26/07 Mon 8/4/08 330FS+328 edays Navy Primary

332 Complete RA 0 edays Mon 8/4/08 Mon 8/4/08 331 Navy Primary
333 Prepare Draft RA Summary Report 30 edays Mon 8/4/08 Wed 9/3/08 332 Navy  Secondary
334 Draft RA Summary Report 0 edays Wed 9/3/08 Wed 9/3/08 |333 Navy | Secondary
335 Agency Comments on Draft RA Summary Report 61 edays Wed 9/3/08 Mon 11/3/08 334 Agencies Secondary
336 Prepare RTC and Draft Final RA Summary Report 60 edays Mon 11/3/08 Fri 1/2/09 335 Navy Secondary
337 Draft Final RA Summary Report 0 edays Fri 1/2/09 Fri 1/2/09 336 Navy Secondary
338 Final RA Summary Report 0 edays Mon 2/2/09 Mon 2/2/09 337FS+31 edays Navy|Secondary
339

30 [SWMUs 2,5, 7, and 18 1832 days Thu 11/8/01 Mon 11/10/08

341 Rl Workplan Addendum (FSP/QAPP) 0 edays Thu 11/8/01 Thu 11/8/01 Navy|Primary
342 Agency Comments on Rl Workplan Addendum (FSP/QAPP) 32 edays Thu 11/8/01 Mon 12/10/01 341 Agencies Primary
343 Draft RI Report 0 edays Fri 10/18/02 Fri 10/18/02 Navy | Primary
344 Agency Comments on Draft Rl Report 60 edays Fri 10/18/02 Tue 12/17/02 343 Agencies| Primary
345 Prepare RTC on Draft Rl Report 90 edays Tue 12/17/02 Mon 3/17/03 344 Navy Primary
346 RTC on Draft Rl Report 0 edays Mon 3/17/03 Mon 3/17/03 345 Navy|Primary
347 Prepare Draft SAP Addendum for Soil Gas Investigation 61 days Mon 3/17/03 Mon 6/9/03 346 Navy  Primary
348 Draft SAP Addendum for Soil Gas Investigation 0 edays Mon 6/9/03 Mon 6/9/03 347 Navy|Primary
349 Agency Comments on Draft SAP Addendum for Soil Gas Investigation 60 edays Mon 6/9/03 Fri 8/8/03 348 Agencies Primary

350 Prepare RTC and Draft Final SAP Addendum for Soil Gas Investigation 60 edays Fri 8/8/03 Tue 10/7/03 349 Navy  Primary
351 Draft Final SAP Addendum for Soil Gas Investigation and RTC 0 edays Tue 10/7/03 Tue 10/7/03 |350 Navy | Primary
352 Final SAP Addendum for Soil Gas Investigation 0 edays Thu 11/6/03 Thu 11/6/03 |351FS+30 edays Navy | Primary
Notes: Page 10 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003

1 The Navy and EPA do not agree on whether Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).




DRAFT NWS Seal Beach Detachment Concord 12 June 2003
DRAFT Annual Amendment
Site Management Plan (SMP) Schedule

ID |Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)

353 Perform Soil Gas Survey 137 edays Thu 11/6/03 Mon 3/22/04 352 Navy Primary

354 Prepare Draft Final Rl Report 60 days Tue 3/23/04 Mon 6/14/04 353 Navy  Primary

355 Draft Final Rl Report 0 edays Mon 6/14/04 Mon 6/14/04 354 Navy Primary

356 Agency Comments on Draft Final Rl Report 60 edays Mon 6/14/04 Fri 8/13/04 355 Navy Primary

357 Prepare RTC and Final RI Report 60 edays Fri 8/13/04 Tue 10/12/04 356 Navy  Primary

358 Final RI Report and RTC 0 edays Tue 10/12/04 Tue 10/12/04 357 Navy|Primary

359 Prepare Draft FS Report 73 edays Tue 10/12/04 Fri 12/24/04 358 Navy  Primary

360 Agency Comments on Draft FS Report 60 edays Fri 12/24/04 Tue 2/22/05 359 Agencies| Primary

361 Prepare RTC and Draft Final FS Report 62 edays Tue 2/22/05 Mon 4/25/05 360 Navy  Primary

362 Draft Final FS and RTC 0 edays Mon 4/25/05 Mon 4/25/05 361 Navy | Primary

363 Final FS 0 edays Wed 5/25/05 Wed 5/25/05 362FS+30 edays Navy|Primary

364 Prepare Draft Proposed Plan 120 edays Wed 5/25/05 Thu 9/22/05 |363 Navy | Primary

365 Draft Proposed Plan 0 edays Thu 9/22/05 Thu 9/22/05 364 Navy Primary

366 Agency Comments on Draft Proposed Plan 60 edays Thu 9/22/05 Mon 11/21/05 365 Agencies| Primary

367 Prepare RTC and Draft Final Proposed Plan 60 edays Mon 11/21/05 Fri 1/20/06 366 Navy  Primary

368 Draft Final Proposed Plan and RTC 0 edays Fri 1/20/06 Fri 1/20/06 367 Navy|Primary

369 Final Proposed Plan 0 edays Mon 2/20/06 Mon 2/20/06 368FS+31 edays Navy|Primary

370 Proposed Plan Public Comment Period 30 edays Mon 2/27/06 Wed 3/29/06 369FS+7 edays Navy  Primary

371 Prepare Draft ROD 30 edays Wed 3/29/06 Fri 4/28/06 370 Navy  Primary

372 Draft ROD 0 edays Fri 4/28/06 Fri 4/28/06 371 Navy | Primary

373 Agency Comments Draft ROD 60 edays Fri 4/28/06 Tue 6/27/06 372 Agencies' Primary

374 Prepare RTC and Draft Final ROD 62 edays Tue 6/27/06 Mon 8/28/06 373 Navy Primary

375 Draft Final ROD and RTC 0 edays Mon 8/28/06 Mon 8/28/06 374 Navy|Primary

376 Final ROD 0 edays Wed 9/27/06 Wed 9/27/06 375FS+30 edays Navy Primary

37 ROD Signatures 0 edays Wed 10/18/06 Wed 10/18/06 376FS+21 edays Both | Primary

378 Prepare Draft Remedial Design (RD) 30 edays Wed 10/18/06 Fri 11/17/06 377 Navy  Primary

379 Draft RD 0 edays Fri 11/17/06 Fri 11/17/06 378 Navy | Primary

380 Agency Comments Draft RD 60 edays Fri 11/17/06 Tue 1/16/07 379 Agencies| Primary

381 Prepare RTC and Pre-Final RD 62 edays Tue 1/16/07 Mon 3/19/07 380 Navy  Primary

382 Pre-Final RD and RTC 0 edays Mon 3/19/07 Mon 3/19/07 381 Navy | Primary

383 Agency Comments on Pre-Final RD 45 edays Mon 3/19/07 Thu 5/3/07 1382 Agencies' Primary

384 Prepare Final RD 46 edays Thu 5/3/07 Mon 6/18/07 383 Navy | Primary

385 Final RD 0 edays Mon 7/2/07 Mon 7/2/07 384FS+14 edays Navy Primary

386 Commence Remedial Action (RA) 0 edays Fri 8/31/07 Fri 8/31/07 385FS+60 edays Navy Secondary

387 Perform RA 262 edays Fri 8/31/07 Mon 5/19/08 386 Navy  Secondary

388 Complete RA 0 edays Mon 5/19/08 Mon 5/19/08 387 Navy| Secondary

389 Prepare Draft O&M Plan 102 edays Fri 8/31/07 Tue 12/11/07 |386 Navy | Secondary

3% Draft O&M Plan 0 edays Tue 12/11/07 Tue 12/11/07 389 Navy Secondary

391 Agency Comments- Draft O&M Plan 62 edays Tue 12/11/07 Mon 2/11/08 390 Agencies Secondary

Notes: Page 11 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003

1 The Navy and EPA do not agree on whether Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).
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ID |Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)

392 Prepare RTC and Draft Final O&M Plan 60 edays Mon 2/11/08 Fri 4/11/08 391 Navy Secondary
393 Draft Final O&M Plan and RTC 0 edays Fri 4/11/08 Fri 4/11/08 392 Navy Secondary
394 Final O&M Plan 0 edays Mon 5/12/08 Mon 5/12/08 393FS+31 edays Navy| Secondary
395 Implement O&M 0 edays Wed 6/11/08 Wed 6/11/08 394FS+30 edays Navy | Primary
39 Prepare Draft Land Use Control Remedial Design (LUC RD) 62 edays Tue 12/11/07 Mon 2/11/08 390 Navy  Secondary
397 Draft LUC RD 0 edays Mon 2/11/08 Mon 2/11/08 |396 Navy Secondary
398 Agency Comments on Draft LUC RD 60 edays Mon 2/11/08 Fri 4/11/08 397 Agencies Secondary
399 Prepare Final LUC RD and RTC on Draft 60 edays Fri 4/11/08 Tue 6/10/08 398 Navy  Secondary
400 Final LUC RD and RTC on Draft 0 edays Tue 6/10/08 Tue 6/10/08 |399 Navy | Secondary
401 Prepare Draft Long-term Monitoring (LTM) Plan 60 edays Mon 2/11/08 Fri 4/11/08 391 Navy  Secondary
402 Draft LTM Plan 0 edays Fri 4/11/08 Fri 4/11/08 401 Navy Secondary
403 Agency Comments on Draft LTM Plan 60 edays Fri 4/11/08 Tue 6/10/08 402 Agencies Secondary
404 Prepare RTC and Draft Final LTM Plan 62 edays Tue 6/10/08 Mon 8/11/08 403 Navy | Secondary
405 Draft Final LTM Plan and RTC 0 edays Mon 8/11/08 Mon 8/11/08 404 Navy| Secondary
406 Final LTM Plan 0 edays Wed 9/10/08 Wed 9/10/08 |405FS+30 edays Navy | Secondary
407 Implement LTM Plan 0 edays Mon 11/10/08 Mon 11/10/08 406FS+61 edays Navy| Secondary
408

409 Sijte 31 (AOC-1) 1916 days = Tue 12/10/02 Mon 4/12/10

410 Complete Time Critical Removal Action (TCRA) 0 edays Tue 12/10/02 Tue 12/10/02 Navy| Secondary
411 Draft TCRA Summary Report 0 edays Mon 3/10/03 Mon 3/10/03 Navy| Secondary
412 Supplemental Soil Sampling Summary Report 0 edays Mon 3/24/03 Mon 3/24/03 Navy Secondary
413 Agency Comments on Draft TCRA Summary Report 60 edays Mon 3/24/03 Fri 5/23/03 412 Agencies Secondary
414 Prepare Supplemental Ground-water Sampling Summary Report 200 edays Mon 3/10/03 Fri 9/26/03 411 Navy Secondary
415 Supplemental Ground-water Sampling Summary Report 0 edays Fri 9/26/03 Fri 9/26/03 414 Navy| Secondary
416 Prepare RTC and Final TCRA Summary Report 60 edays Fri 5/23/03 Tue 7/22/03 413 Navy  Secondary
a7 Final TCRA Summary Report and RTC 0 edays Tue 7/22/03 Tue 7/22/03 (416 Navy | Secondary
418 Prepare Draft Rl Work Plan (SAP) 120 edays Mon 12/15/03 Tue 4/13/04 Navy Primary

419 Draft RI Work Plan (SAP) 0 edays Tue 4/13/04 Tue 4/13/04 418 Navy | Primary
420 Agency Comments on Draft Rl Work Plan (SAP) 62 edays Tue 4/13/04 Mon 6/14/04 419 Agencies Primary

421 Prepare RTC and Draft Final Rl Work Plan (SAP) 60 edays Mon 6/14/04 Fri 8/13/04 420 Navy | Primary

422 Draft Final RI Work Plan (SAP) and RTC 0 edays Fri 8/13/04 Fri 8/13/04 421 Navy|Primary
423 Agency Review of Draft Final Work Plan (SAP) 31 edays Fri 8/13/04 Mon 9/13/04 422 Agencies| Primary

424 Prepare Final Rl Work Plan (SAP) 30 edays Mon 9/13/04 Wed 10/13/04 423 Navy  Primary

425 Final Rl Work Plan (SAP) 0 edays Wed 10/13/04 Wed 10/13/04 424 Navy|Primary
426 Implement Rl Work Plan 0 edays Mon 12/13/04 Mon 12/13/04 425FS+61 edays Navy | Primary
Notes: Page 12 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003

1 The Navy and EPA do not agree on whether Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).




DRAFT NWS Seal Beach Detachment Concord 12 June 2003
DRAFT Annual Amendment
Site Management Plan (SMP) Schedule
ID |Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)

421 Perform RI Field Work & Prepare Draft Rl Report 120 edays Mon 12/13/04 Tue 4/12/05 426 Navy  Primary

428 Draft Rl Report 0 edays Tue 4/12/05 Tue 4/12/05 427 Navy Primary
429 Agency Comments on Draft Rl Report 62 edays Tue 4/12/05 Mon 6/13/05 428 Agencies Primary
430 Prepare RTC and Draft Final Rl Report 60 edays Mon 6/13/05 Fri 8/12/05 429 Navy  Primary

431 Draft Final Rl Report and RTC 0 edays Fri 8/12/05 Fri 8/12/05 430 Navy | Primary
432 Final Rl Report 0 edays Tue 9/13/05 Tue 9/13/05 431FS+32 edays Navy Primary
433 Prepare Draft FS Report 120 edays Tue 9/13/05 Wed 1/11/06 432 Navy  Primary

434 Draft FS Report 0 edays Wed 1/11/06 Wed 1/11/06 433 Navy | Primary
435 Agency Comments on Draft FS Report 61 edays Wed 1/11/06 Mon 3/13/06 434 Agencies' Primary

436 Prepare RTC and Draft Final FS Report 60 edays Mon 3/13/06 Fri 5/12/06 435 Navy  Primary

437 Draft Final FS Report 0 edays Fri 5/12/06 Fri 5/12/06 436 Navy|Primary
438 Final FS Report 0 edays Tue 6/13/06 Tue 6/13/06 437FS+32 edays Navy Primary
439 Prepare Draft Proposed Plan 90 edays Tue 6/13/06 Mon 9/11/06 438 Navy  Primary
440 Draft Proposed Plan 0 edays Mon 9/11/06 Mon 9/11/06 439 Navy | Primary
441 Agency Comments on Draft Proposed Plan 60 edays Mon 9/11/06 Fri 11/10/06 440 Agencies Primary
442 Prepare RTC and Draft Final Proposed Plan 60 edays Fri 11/10/06 Tue 1/9/07 441 Navy  Primary
443 Draft Final Proposed Plan and RTC 0 edays Tue 1/9/07 Tue 1/9/07 442 Navy|Primary
444 Final Proposed Plan 0 edays Fri 2/9/07 Fri 2/9/07 443FS+31 edays Navy | Primary
445 Proposed Plan Public Comment Period 30 edays Wed 2/14/07 Fri 3/16/07 444FS+5 edays Navy | Primary
446 Prepare Draft ROD 31 edays Fri 3/16/07 Mon 4/16/07 445 Navy Primary
441 Draft ROD 0 edays Mon 4/16/07 Mon 4/16/07 446 Navy|Primary
448 Agency Comments on Draft ROD 60 edays Mon 4/16/07 Fri 6/15/07 447 Agencies| Primary
449 Prepare RTC and Draft Final ROD 60 edays Fri 6/15/07 Tue 8/14/07 |448 Navy | Primary
450 Draft Final ROD and RTC 0 edays Tue 8/14/07 Tue 8/14/07 449 Navy|Primary
451 Final ROD 0 edays Fri 9/14/07 Fri 9/14/07 450FS+31 edays Navy | Primary
452 ROD Signature 0 edays Fri 10/5/07 Fri 10/5/07 451FS+21 edays Navy|Primary
453 Prepare Draft Remedial Design (RD) 182 edays Fri 10/5/07 Fri 4/4/08 | 452 Navy  Primary
454 Draft RD 0 edays Fri 4/4/08 Fri 4/4/08 453 Navy | Primary
455 Agency Comments Draft RD 60 edays Fri 4/4/08 Tue 6/3/08 454 Agencies' Primary
456 Prepare RTC and Pre-Final RD 62 edays Tue 6/3/08 Mon 8/4/08 455 Navy | Primary
457 Pre-Final RD and RTC 0 edays Mon 8/4/08 Mon 8/4/08 456 Navy|Primary
458 Agency Comments Pre-Final RD 45 edays Mon 8/4/08 Thu 9/18/08 457 Agencies Primary
459 Prepare RTC and Final RD 46 edays Thu 9/18/08 Mon 11/3/08 458 Navy  Primary
460 Final RD 0 edays Mon 11/17/08 Mon 11/17/08 459FS+14 edays Navy|Primary
461 Perform Remedial Action (RA) 240 edays Mon 11/17/08 Wed 7/15/09 460 Navy  Primary
462 Complete RA 0 edays Wed 7/15/09 Wed 7/15/09 461 Navy Primary
463 Prepare Draft RA Summary Report 119 edays Wed 7/15/09 Wed 11/11/09 462 Navy  Secondary
464 Draft RA Summary Report 0 edays Wed 11/11/09 Wed 11/11/09 463 Navy | Secondary
465 Agency Comments on Draft RA Summary Report 61 edays Wed 11/11/09 Mon 1/11/10 464 Agencies Secondary
466 Prepare RTC and Draft Final RA Summary Report 60 edays Mon 1/11/10 Fri 3/12/10 465 Navy  Secondary
467 Draft Final RA Summary Report 0 edays Fri 3/12/10 Fri 3/12/10 466 Navy| Secondary
468 Final RA Summary Report 0 edays Mon 4/12/10 Mon 4/12/10 |467FS+31 edays Navy Secondary
469
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470 1SITE MANAGEMENT PLAN 727 days = Thu 10/31/02 Fri 8/12/05
471 Draft Final SMP Amendment-10/31/02 0 edays Thu 10/31/02 Thu 10/31/02 Navy Primary
472 Prepare Draft SMP Amendment 225 edays Thu 10/31/02 Fri 6/13/03 471 Navy Primary
473 Draft SMP Amendment 0 edays Fri 6/13/03 Fri 6/13/03 472 Navy | Primary
474 Agency Comments on Draft SMP Amendment 31 edays Fri 6/13/03 Mon 7/14/03 473 Agencies Primary
475 Prepare Draft Final SMP Amendment 30 edays Mon 7/14/03 Wed 8/13/03 474 Navy | Primary
476 Draft Final SMP Amendment 0 edays Wed 8/13/03 Wed 8/13/03 475 Navy Primary
art Prepare Draft SMP Amendment 31 edays Fri 5/14/04 Mon 6/14/04 Navy Primary
478 Draft SMP Amendment 0 edays Mon 6/14/04 Mon 6/14/04 477 Navy | Primary
479 Agency Comments on Draft SMP Amendment 30 edays Mon 6/14/04 Wed 7/14/04 478 Agencies Primary
480 Prepare Draft Final SMP Amendment 30 edays Wed 7/14/04 Fri 8/13/04 479 Navy | Primary
481 Draft Final SMP Amendment 0 edays Fri 8/13/04 Fri 8/13/04 480 Navy Primary
482 Prepare Draft SMP Amendment 31 edays Fri 5/13/05 Mon 6/13/05 Navy  Primary
483 Draft SMP Amendment 0 edays Mon 6/13/05 Mon 6/13/05 |482 Navy Primary
484 Agency Comments on Draft SMP Amendment 30 edays Mon 6/13/05 Wed 7/13/05 483 Agencies Primary
485 Prepare Draft Final SMP Amendment 30 edays Wed 7/13/05 Fri 8/12/05 484 Navy | Primary
486 Draft Final SMP Amendment 0 edays Fri 8/12/05 Fri 8/12/05 485 Navy Primary
487
488 |COMMUNITY RELATIONS PLAN 108 days Thu 4/17/03  Mon 9/15/03
489 Draft Community Relations Plan (CRP) 0 edays Thu 4/17/03 Thu 4/17/03 Navy | Primary
490 Agency Comments on Draft CRP 60 edays Thu 4/17/03 Mon 6/16/03 489 Agencies' Primary
491 Prepare RTC and Draft Final CRP 60 edays Mon 6/16/03 Fri 8/15/03 490 Navy Primary
492 Draft Final CRP and RTC 0 edays Fri 8/15/03 Fri 8/15/03 491 Navy Primary
493 Final CRP 0 edays Mon 9/15/03 Mon 9/15/03 |492FS+31 edays Navy Primary
Notes: Page 14 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003

1 The Navy and EPA do not agree on whether Post-ROD documents should be considered primary or secondary documents (FFA 10.3(d)).




